

Project Planning

Team ID	SWUID2026383049
Project Name	EduGenie: Google Gemini Powered Learning Assistant
Team Size	4
Team Leader	Ezhumalai V
Team Member	M Monishkumar
Team Member	Boopathi Pandiyan P
Team Member	Nithish D
Date	30 September 2026

Product Backlog and Sprint Schedule

Sprint	Functional Requirement	User Story	User Story / Task	Story Points	Priority	Team Members
Sprint-1	FR-1	USN-1	Set up FastAPI project and Q&A; module	5	High	Ezhumalai V, M Monishkumar
Sprint-1	FR-2	USN-2	Concept explanation module	5	High	M Monishkumar
Sprint-2	FR-3	USN-3	Summarisation module	3	High	Nithish D
Sprint-2	FR-4	USN-4	Quiz generation and answer checking	8	High	Nithish D, Ezhumalai V
Sprint-2	-	-	Frontend UI design	8	High	Boopathi Pandiyan P
Sprint-3	FR-5	USN-5	Learning path module	5	Medium	Nithish D
Sprint-3	FR-6	USN-6	API key configuration and error handling	3	Medium	Ezhumalai V
Sprint-4	-	-	Testing, bug fixing, documentation, demo	5	High	All members

Sprint Tracker

Sprint	Total Story Points	Duration	Sprint Start	Sprint End	Completed	Release Date
Sprint-1	10	6 Days	1 Sep 2026	6 Sep 2026	10	6 Sep 2026
Sprint-2	19	6 Days	8 Sep 2026	13 Sep 2026	19	13 Sep 2026
Sprint-3	8	6 Days	15 Sep 2026	20 Sep 2026	8	20 Sep 2026
Sprint-4	5	6 Days	22 Sep 2026	27 Sep 2026	5	27 Sep 2026

Note: sprint dates are sample values. Edit them to match your actual schedule.